

Colchester Street Sweeping 2009

The Highway department will be conducting street sweeping operations beginning on March 30, 2009 and continuing through completion. This work should take approximately five to six weeks.

The starting areas will be on Old Hebron Road, Windham Avenue, and the adjacent roadways. Sweeping will proceed through the following areas in this order:

Roads connecting to Lebanon Ave.	Week 1
Roads connecting to Norwich Ave.	Week 1
Chestnut Hill Road Area	Week 2
Roads connecting to 354 and Rt. 85	Week 2
West Road Area, Lake Hayward Rd and Cabin Rd	Week 2
Bulkeley Hill Rd and Rt. 16 area	Week 3
Westchester	Week 3 & 4
Old Hartford Road and adjoining roads	Week 4
Mill Hill Road area	Week 5

The Subdivisions in the center of Town will be swept on Saturdays, early in the schedule.

This schedule is subject to change due to weather and/or maintenance problems

The Highway Department